DRAFT MDOT PROPOSED INNOVATIVE CONTRACTING PROJECT LIST (SUBJECT TO CHANGE), Updated April 2, 2020 DRAFT
PROJECT INFORMATION
ANTICIPATED CONST. REGION TSC ROUTE LOCATION DESCRIPTION WORK DESCRIPTION ANTICIPATED PRICE PROPOSED DELIVERY AND ICC APPROVAL EOC/DIRECTOR APPROVAL
YEAR RANGE PROCUREMENT METHOD
2020 I\/Ith;o Various Various locations in Bay and Metro Regions Install ESS, RWIS & ITS $1M - $5M Design-Build Yes, 11/7/18 Yes, 12/6/18
2020 Southwest | Coloma 94, US-31, -94 BL, I-196 | 94 rom Britian Ave to 1196, US-31 from Napier Ave to |-94; |-94BL. from Reconstruction/New Road Over $50M Design-Build Yes, 1117119 Yes, 2/8/19
1-94 to Urbandale Ave
University Lansing . . . . Yes, 11/7/18, APB-
2020 Southwest Marshall 1-69 1-94 north to Island Highway Freeway/Interchange Reconstruction Over $50M Design-Build & APB 12/16/19 Yes, 2/8/19, APB-1/3/20
Yes, 1/21/20
(Recommended by
2021 Bay Huron 1-69 Cox Doty Drain to M-19 Reconstruction $40M - $50M APB Yes, 1/15/20 MDOT Leadership to
proceed as APB with
17% EUAC difference)
2021 Grand Muskegon 1-196 SB 130th Avenue to US-31 Reconstuction $30M-40M APB Yes, email 2/7/20 Yes, 2/24/20
2021 Grand Grand Rapids 1-96 Thornapple River Drive to Whitneyville Avenue Concrete Inlay $10M - $15M APB Yes, 3/11/20 Yes, 3/26/20
2021 Bay Bay City 1-75 Beaver Road to Cottage Grove Concrete Overlay or Rubblize, HMA Overlay $15M - $20M ATC - MOT & APB Yes, email 2/6/19 Yes, 3/14/19
2021 Metro Oakland I-75 North of 13 Mile Road to North of Coolidge Road Performance Based Tree Replacement $1M - $5M CMGC Yes, 4/3/19 Yes, 4/25/19
2021 Various TBD Various Statewide Superstructure replacement and deck replacement $20M - $30M Design-Build Yes, 1/15/20 Yes, 2/24/20
2021 Various TBD Various Various non-trunkline routes - local agency bridges statewide Deck replacement and superstructure replacement $20M - $30M Design-Build Yes, 1/15/20 Yes, 2/24/20
2021 Metro (LAP) | Macomb (LAP) Mound Rd Mound Rd between M-59 and |-696 Reconstruction Over $50M Design-Build Yes, 4/3/19 Yes, 4/25/19
2021 University Jackson 1-04 1-94 from West Ave (US-127/M-50) to east of Elm Road Reconstruction of West Ave & Elm Road interchanges, Over $50M Design-Build & APB Yes, 7/3/19 Yes, 7111119
Lansing Ave bridge over 94 and 1-94 reconstruction
2022 North | Traverse City | State-Owned Raiload | S'te-Owned Northem disiritrailroad over the Manistee River 6 miles Bridge Replacement $5M - $10M CMGC Yes, 9/4/19 | Yes, 9/13/19 & 9/24/19
2022 University Lansing 1-496 1-496 from Lansing Road to the Grand River Freeway reconstruction, ramp reconstruction, drainage improvements Over $50M Design-Build & APB Yes, 3/11/20 Yes, 3/26/20
and bridge CPM work
2022 Bay Davison 1-475 1-475 from Thread Creek to Flint River Freeway reconstruction, ramp reconstruction, bridge rehabilitation and Over $50M Design-Build & APB Yes, 3/11/20
reconstruction, and sound wall replacement and rehabilitation
2022-2024 Southwest Marshall 1-94 Helmer Road to M-96 Two course asphalt res””ac'”gr'ei:g'sge replacements, and 4 bridge Over $50M Design-Build Yes, 04/01/20 On April Agenda
2023 Southwest Kalamazoo 1-94 Over KL Avenue and Amtrak Bridge Replacement $5M - $10M Multi-Phase Procurement Yes, 3/6/19 Yes

NOTE: All information, including the delivery method, schedule, and
anticipated construction costs are considered to be preliminary, and
may be subject to change at MDOT's discretion.
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